

~~SECRET~~
CONFIDENTIAL

P-101B

14 December 1955

25X1

MEMORANDUM FOR: THE RECORD

SUBJECT: Monitoring of Contract

25X1

1. Time and Place of Meeting: 5 December 1955,

25X1

2. Attendance:

25X1

3. Discussion:

[] discussed an apparent over-commitment on Task I which was discovered after the meeting of 15 November with the contracting officer. He pointed out that an estimated \$6,000 would be spent in completing Task I and that from [] standpoint, a "cushion" of an additional \$4,000 would be desirable. [] expressed displeasure and made no commitment. Work has stopped on Task I and will probably remain stopped until authorization for the additional funds is received.

25X1

25X1

25X1

The Operators manual for Task I in 32 copies was received by [].

25X1

4. Conclusions:

The delays anticipated in obtaining approval for any additional funds will probably necessitate another extension of time as well. In view of the alternatives, it is recommended that the additional funds be made available as rapidly as possible.

25X1

TSS/APD

Distribution:

Orig. - P-101B ✓

1 - Chrono

TSS/APD, [] (14 Dec 55)

DOCUMENT NO. 82

NO CHANGE IN CLASS. ☐

☐ DECLASSIFIED

CLASS. CHANGED TO: TS S

NEXT REVIEW DATE: 2000

AUTH: HR 70-2

DATE 2/14/75 REVIEWER: 010956

25X1

CONFIDENTIAL